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SEMS DoclD

POLREP #64

AINSWORTH SITE

3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1500 HOURS, JUNE 27, TO INCLUDE
THURSDAY, JUNE 22 THRU MONDAY, JUNE 26)

A. OSC GUARNI CONTINUES TO COORDINATE ON-SITE REMOVAL

OPERATIONS.

B. PERSONNEL ON-SCENE: :
06/22/95 06/23/95 06/26/95 06/27/95
EPA -1 EPA -1 EPA - 0 EPA - 2
TAT -1 TAT - 1 TAT -1 TAT - 1
ERCS - 9 ERCS - 9 ERCS - 3 ERCS - 3
MDE -3 MDE -1
BCHD - 1
MSp = 2

cC. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL
NON-WORKING HOURS.

D. WEATHER CONDITIONS: TEMPERATURES IN THE 80’S, HAZY
AND HUMID, WITH PERIODS OF RAIN.

E. MEDICAL MONITORING FOR BLOOD PRESSURE, PULSE, BODY
TEMPERATURE, AND BODY WEIGHT CONDUCTED BEFORE AND
AFTER ALL HOT ZONE OPERATIONS. A

F. ESTIMATED COSTS: COSTS TO DATE
06/22/95 CEILING
EPA DIRECT $ 41,605 $ 83,500
EPA INDIRECT $ 65,728 $ 96,000
ERCS $ 962,251 $1,350,000
TAT : $ 129,996 $ 155,000
USCG $ 33,190 $ 34,500
UNALLOCATED $ 236,000
TOTAL $1,232,770 $1,955,000 .

G. MARYLAND DEPARTMENT OF THE ENVIRONMENT (MDE) AND
THE BALTIMORE CITY HEALTH DEPARTMENT (BCHD) ON-SITE
06/22/95 FOR A SITE WALK THROUGH. MARYLAND STATE
POLICE (MSP), ENVIRONMENTAL CRIMES UNIT, ON-SITE
06/22/95 TO GATHER INFORMATION ON FACILITY OWNER.

H. MDE ON-SITE 06/23/95 TO SAMPLE FOR ASBESTOS IN THE
MAIN BUILDINGS’ SAFE ROOM.
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II. ACTIONS TAKEN

A.

B.

E.

F.

G.

H.

OSC PROVIDED MDE AND BCFD WITH A MAP AND INVENTORY
OF DRUMS REMAINING ON-SITE.

ERCS COMPLETED STAGING REMAINING DRUMS ON-SITE INTO
PROPER WASTE STREAMS FOR FUTURE DISPOSAL.

ERCS SPLIT SLUDGE FROM SLUDGE-BOX INTO AN
ADDITIONAL BOX TO MINIMIZE WATER CONTENT OF SLUDGE
FOR FUTURE DISPOSAL.

ERCS TRANSPORTED TWO ROLL-OFF CONTAINERS OF PPE AND
PIGMENT OFF-SITE FOR DISPOSAL.

ERCS COMPLETED DECON PROCEDURES FOR SITE EQUIPMENT.
ERCS DISMANTLED THE DECON AREA.

ERCS COMPLETED THE LOADING OF EQUIPMENT FOR SITE
DEMOBE.

ERCS DEMOBED FROM SITE ON 06/27/95.

III. FUTURE ACTIONS

A.

B.

SITE REMOBE PROJECTED FOR AUGUST ’'95 TO DISPOSE OF
REMAINING DRUMS AND SLUDGE-BOXES ON-SITE.

TAT TO PERFORM A WEEKLY INSPECTION OF THE WASTES
REMAINING ON-SITE TO CHECK FOR ANY EVIDENCE OF
VANDALISM.

ERCS TO PROVIDE 24-HOUR SITE SECURITY UNTIL AUGUST
REMOBE.

OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH
LOCAL, STATE, AND FEDERAL AGENCIES.
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ROBERT GUARNI, 0OSC
U.S. EPA REGION III
PHILADELPHIA, PA





